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APPLICATION FOR Version 7/03
FEDERAL ASSISTANCE ?. DATE SUBMITTED Applicant Identifier

July 23, 2004
1. TYPE OF SUBMISSION: 3. DATE RECEIVED BY STATE State Application Identifier
Application Pro-application

0 Construction B Construction 4. DATE RECE.VED BY FEDERAL AGENCY Federal Identifier .

Q Non-Construction O Non-Construction V — tf')* 0 / ' "l r ^
5. APPLICANT INFORMATION
Legal Name:

MONTANA DEPARTMENT OF ENVIRONMENT QUALITY

Organizational DUNS:
11-248-1648
Address:
Street
P. O. Box 200901

City:
Helena
County:
Lewis & Clark
State: Zip Code
MT . 59620-0901

USA1^
6. EMPLOYER IDENTIFICATION NUMBER (BIN):

8. TYPE OF APPLICATION:

B New O Continuation O Revision
f Revision, enter appropriate letter(s) In box(es)
;See back of form for description of letters.) ._. . _,

Other (specify)

10. CATALOG OF FEDERAL DOMESTIC ASSISTANCE NUMBER:

TITLE (Name of Program):

12. AREAS AFFECTED BY PROJECT (Cities, Counties, States, etc.):

Lincoln County. In and near Troy

13. PROPOSED PROJECT
Start Date: Ending Date:
10/01/2004 09/30/2007
15. ESTIMATED FUNDING:

6ra 1,286.326'
b. Applicant $ .""

c. State J

d. Local $ .""

e. Other $

f. Program Income S .""

3'TOTAL S 1.286,326"

Organizational Unit
Department:
Central Management Program
Division:

Name and telephone number of person to be contacted on matters
Involving this application (give area code)
Prefix: First Name:
Ms. Ann
Middle Name

Last Name
Danzer

Suffix:

Email:
adan2er@state.mtus
Phone Number (give area code)

(406) 444-4256

Fax Number (give area code)

(406)444-1804

7. TYPE OF APPLICANT: (See back of form for Application Types)

A - State

Other (specify)

9. NAME OF FEDERAL AGENCY:

11. DESCRIPTIVE TITLE OF APPLICANT'S PROJECT:

Llbby Asbestos Troy Operable Unit Removal

14. CONGRESSIONAL DISTRICTS OF:
a. Applicant
01

b. Project
STATEWIDE

16. IS APPLICATION SUBJECT TO REVIEW BY STATE EXECUTIVE
ORDER 12372 PROCESS?
a v IT! THIS PREAPPLICATION/APPLICATION WAS MADE
a. Tes. |LJ AVAILABLE TO THE STATE EXECUTIVE ORDER 12372

PROCESS FOR REVIEW ON

DATE:

b No ED PROGRAM IS NOT COVERED BY E. O. 1 2372

r] OR PROGRAM HAS NOT BEEN SELECTED BY STATE
FOR REVIEW

17. IS THE APPLICANT DELINQUENT ON ANY FEDERAL DEBT?

O Yes tf "Yes" attach an explanation. E No

18. TO THE BEST OF MY KNOWLEDGE AND BELIEF. ALL DATA IN THIS APPLICATION/PREAPPLICATION ARE TRUE AND CORRECT. THE

ATTACHED ASSURANCES IF THE ASSISTANCE IS AWARDED.
a. Authorized Representative
Prefix First Name Middle Name
MS. Jan P
Last Name Suffix
Sensibaugh
x Title E. Telephone Number (give area code)
Director, Montana Department of Environmental Quality , (406) 444-2544

d. Signature of Authorized Representative/ ) j , Z?. J[ x -x^C a. Date Signed r?/^/,,,^
\Jfl̂ vu/ / ^LJZ-r&z^^t&^P \ X/<*)/Of

Previous Edition Usable
Authorized for Local Reoroduction

Standard Form 424 (Rev.9-2003)
Prescribed bv OMB Circular A-102



BUDGET INFORMATION - Non-Construction Programs OMB Anproval No. 0346-0044

V: •': "•'•:i1;l^«.-i"'"^::|'i'':
Grant Program

Function
or Activity

(a)

1.Libby/Troy Removal

2.

3.

4.

5. Totals

X • • " ' • , . :i'!L:.;i-i;'iv!' . ', '•• '•., '„ ' L-.-,.

!^ "̂::̂ ::̂  ^'.^^:-^i-/^-:V'-;-:-:Vv =•-••. • • ; , : - : ;%-- , ; ' . .•-.-. '
Catalog of Federal

Domestic Assistance
Number

(b)

Estimated Unobligated Funds

Federal
(0

S

5 0.00

Non-Federal
(d)

$

S 0.00

New or Revised Budget

Federal
(e)

$ 1,286,326.00

$ 1,286,326.00

Non-Federal

(f)
$

$ 0.00

Total

(9)
5 1,286,326.00

0.00

0.00

0.00

$ 1,286,326.00

^•^:,..:'^^ .;̂ - :••,'.••:••:..•.• • • :^ :;i ''^-' :^. -• • -.;.•': . t - ^ - ; . :.;. .;'
6. Object Class Categories

a Personnel

b. Fringe Benefits

,0. Travel

d. Equipment

e. Supplies

f. Contractual

g. Construction

h. Other

i. Total Direct Charges (sum of6a-6h)

j. Indirect Charges

k. TOTAI .S (sum of Bland 6j)

W^^^:V--:':'t

GRANT PROGRAM, FUNCTION OR ACTIVITY

(1) Libty/Trgy Removal (2) (3)

44,226.00

13,268.00

10,388.00

500.00

2,000.00

1,201,000.00

0.00

1,950^00

1,273,332.00

12,994.00

1.286,326.00

$

0.00

$
0.00

$

0.00

$
0.00

$

0.00

$
0.00

Total

(5)

$ 44,226.00

13,268.00

10,388.00

500.00

2,000.00

1,201,000.00

0.00

1,950.00

1,273,332.00

12,994.00

S 1,286,326.00

. r^^^^ îS l̂î S^^

7: Program Income S $ $ S $ 0.00

Authorized for Local Reproduction
Previous Edition Usable

Standard Form 424A {Rev. 7-97)
Prescribed by OMB Circular A-102



•^Jv-v1:---'-';^1'-1'''^^^^ ;-!-'^::;•'^:':v:^^:^:v^•;':^^^;;v^:•-•^liJ^^^-'^••--
(a) Grant Program

8. Libby/Tray Removal Future Funding need

9.

10.

11.

12. TOTAL (sum of lines 8-11)

(b) Applicant

$

$ 0.00

(c) State

$

$ 0.00

(d) Other Sources

$ .

$ 0.00

(e) TOTALS

$ 0.00

0.00

0.00

0.00

$ 0.00

i?3£^^
Total for 1st Year

13' Federal $ 30,000.00

14. Non-Federal 0.00

15. TOTAL fsum Ofunes 13 and 14) $ 30,000.00

1st Quarter

$ 7,500.00

$ 7.500.00

2nd Quarter

$ 7,500.00

$ 7,500.00

3rd Quarter

$ 7,500.00

$ 7,500.00

4th Quarter

$ 7,500.00

$ 7,500.00

VX& • • ' • ' ' ' - ' - ; ^''': l;- ̂ 5^^ ?
(a) Grant Program

16. Libby/Troy Removal Future Funding need

17.

18.

19.

20. TOTAL (sum of lines 16-19)

FUTURE FUNDING PERIODS (Years)
(b) First

$ 700.000.00

$ 700,000.00

(c) Second

$ 556,326.00

$ 556,326.00

(d) Third

$

$ 0.00

(e) Fourth

$

$ 0.00

'•Wlvi'l.-''̂ ''̂ ;; fW;.'.'.--" - . - ; • • • ' . ; - • • v..,i: . ...... . " • : ; • • • • ' .;v.'i Vrl'"" '̂''̂ ?'̂

fi8i«fe, ;,
21 . Direct Charges: 22. Indirect Charges:
$1,273,332 $12,994

23. Remarks:

Authorized for Local Reproduction Standard Form 424A (Rev. 7-97) Page 2
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COOPERATIVE AGREEMENT
APPLICATION

FOR
FUND-LEAD CONTAMINANT SCREENING STUDY

TROY OPERABLE UNIT 7 OF THE LIBBY ASBESTOS
NATIONAL PRIORITIES LIST SITE

LINCOLN COUNTY, MONTANA

State of Montana
Department of Environmental Quality

Remediation Division
Mine Waste Cleanup Bureau

1100 N. Main
Helena, Montana 59620

For:

United States
Environmental Protection Agency

Region Vm
Denver, Colorado

July 26, 2004
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1.0 INTRODUCTION
In November 1999, the EPA Region VEQ Superfund Program initiated emergency response actions in
Libby, Montana. Response activities focused on rapidly assessing the nature of the problem and taking
immediate actions to eliminate high-priority sources of Libby asbestos (LA). In February 2002 the Libby
Asbestos Site was proposed to the Superfund National Priority List and the site was listed in October of
2002, ensuring and demonstrating EPA's long-term commitment to addressing health risks at the site.

This CA application identifies remedial investigation tasks and activities the Montana Department of
Environmental Quality (DEQ), the lead technical agency for the Troy Operable Unit 07 (Troy OU7 ), will
conduct to complete the Troy OU7 Contaminant Screening Study (TCSS). This CA also includes a
request for the United States Environmental Protection Agency (EPA) funding necessary to conduct and
complete the TCSS. This application does not include a scope of activities for DEQ funded removal
activities nor does it imply that DEQ has determined to undertake those activities at this time.

2.0 SITE BACKGROUND

2.1 Site Location
The Libby Asbestos Site is centrally located around Sections 3 and 10, T30N, R31W, Lincoln County,
Montana. The Libby Asbestos Site includes a vermiculite mine, two former vermiculite processing
centers (the former screening plant and the former export plant), the road between the former screening
plant and the mine site (Rainy Creek Road), homes and other commercial properties in and. around the
city of Libby. The Libby Asbestos Site also includes the town of Troy located 18 miles west of Libby
generally Sections 1,2, 12 and 13, T31N, R34W.

2.2 Site History
Vermiculite was discovered seven miles northeast of Libby, Montana in 1881 by gold miners. Initial
mining operations of the vermiculite ore body began in the early 1920s. The Universal Zonolite
Insulation Company (Zonolite) began full-scale vermiculite mining later that decade. This vermiculite
ore body contained amphibole asbestos fibers with compositions including tremolite, actinolite, richterite,
and winchite (referred to as Libby Asbestos or LA) as defined by B. E. Leake, et.al. (1997). Unlike the
commercially exploited chrysotile asbestos, the Libby amphibole asbestos material was not used
commercially on a wide scale and, was considered only a byproduct of little or no value. The vermiculite
was used in a variety of products, including insulation and construction materials, as a carrier for fertilizer
and other agricultural chemicals, and as a soil conditioner.

The vermiculite ore was mined using standard strip mining techniques . The ore was processed in an
onsite dry mill to remove waste rock and overburden material. Once "cleaned," the processed ore was
transported from the mine to the screening plant, which sorted the ore into five size ranges. After the
sorting process, the material was shipped to various locations across the United States, either for direct
inclusion in products or for "expansion" prior to use in products. The expansion process explosively
vaporized the water contained within the mica structure causing the vermiculite to expand by a factor of
10 to 15. This produced the vermiculite material most commonly seen in stores and sold as soil
conditioner for gardens and greenhouses.

Troy Operable Unit
July 26, 2004
Pagel
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In 1963, W.R. Grace & Company (Grace) purchased Zonolite and continued vermiculite-mining
operations. In 1975, a wet milling process was added that operated in tandem with the dry mill until the
dry mill was taken offline in 1985. The wet milling process was added to reduce dust generation of the
milling process, the export plant was still used to bag and export milled ore until mining operations
ceased in 1990. Before the mine closed in 1990, Libby produced about 80 percent of the world's supply
of vermiculite.

From 1999 through 2001, EPA Region VIITs Emergency Response Branch (ERB) conducted sampling
and cleanup activities in the Libby Valley to address highly contaminated areas. The ERB investigation
was initiated in response to media articles, which detailed extensive asbestos-related health problems in
the Libby population. Initially the agencies thought that direct or indirect occupational exposures were of
most concern, however, additional evaluation indicated that there were multiple exposure pathways that
affected many individuals with no link to mining-related activities.

Typically, the amphibole asbestos contamination found in the Libby Valley comes, either singly or in
combination from the following sources: vermiculite mining wastes, vermiculite ores, vermiculite
processing wastes, bulk residuals from vermiculite processing, "LA-containing rocks," or Libby
vermiculite attic insulation. Asbestos from these sources has been found in interior building dust samples
and local soils, which in turn act as additional sources. The goals of ERB were to find and identify areas
with elevated levels of asbestos (the sources) and remove them. ERB conducted contaminated soil
removals at the export plant location, the screening plant and adjacent properties, and several residential
properties with asbestos source materials present. Details of these operations can be found in the EPA's
applicable Action Memoranda.

LA containing vermiculite products have been used in the past at an unknown number of properties, and,
as a result, EPA determined that each property in the Libby Valley required screening for potential
sources of LA. EPA began a systematic screening, called the Libby Contaminant Screening Study
(LCSS), of all Libby residences and businesses hi May 2002. The LCSS was designed to use a
combination of visual inspections, verbal interviews, and outdoor soil sampling to screen for the presence
or absence of potential sources of LA in areas where exposure is most likely to occur. The objective was
to classify properties as either: (1) requiring emergency response cleanup; (2) requiring more
investigation before a decision can be made; or (3) likely requiring no further action. Because EPA and
DEQ believe that a significant amount of asbestos contamination exists in the community of Troy,
Montana, DEQ proposes conducting the TCSS under this Cooperative Agreement (CA) application.

3.0 CURRENT STATUS
Current work in Libby is proceeding on two fronts: first, the EPA Remedial Program initiated a Remedial
Investigation (RI), of which the LCSS was the first phase. Approximately 3000 properties in the Libby
area were sampled during the LCSS. This information, coupled with previous sampling results, provided
EPA with a more complete picture of:

1. The number of properties containing sources (including vermiculite attic insulation) and requiring
immediate cleanup. EPA added these properties to the "primary cleanup list" upon identification.

2. The number of properties containing additional sources or other circumstances requiring follow-
up investigation. EPA will investigate these properties further.

3. The number of properties likely requiring no further action.

Troy Operable Unit
July 26, 2004
Page 2
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Second, residential and commercial properties continue to be cleaned up as non-time critical Removal
Actions. By early 2004, EPA has completed cleanup in approximately 200 properties in the Libby
Valley. Troy has limited data available to identify and categorize properties and currently there are no
sampling efforts or removal actions being conducted in Troy.

4.0 CONTAMINANT SCREENING STUDY

4.1 Purpose and Objectives
Similar to the LCSS, the TCSS represents initial remedial investigation activities and is intended to
identify properties in the Troy OU7 with LA contamination and to gather all necessary data and
information to categorize those properties preliminarily into the previously stated three groups. The
objectives of information and data gathering include, but are not limited to, making visual inspection of
properties and soils, interviewing property owners, residents and local government officials, and
collecting and analyzing soil samples for asbestos. The results of the CSS will be used to determine if
any emergency actions are required and to provide the basis for a remedial investigation and feasibility
study for the Troy OU.

4.2 Scope of Work
The current asbestos data for the Troy OU7 is insufficient for identification and categorization of
properties. Therefore, DEQ will conduct the TCSS through the following tasks to meet the above
purpose and objectives:

• Contractor Procurement
• Scoping of the TCSS
• Site Property Identification and Categorization
• Project Deliverables and Reports

4.2.1 CONTRACTOR PROCUREMENT
DEQ will use existing contracts to complete portions of the work summarized in the TCSS work plan.

4.2.2 SCOPING OF THE TCSS
DEQ will accomplish the following scoping subtasks in two phases. Initial activities will include
subtasks A-E; second phase activities include subtasks F-L
Conduct Project Meeting

Conduct a meeting involving key management from EPA, DEQ, and associated contractors to
establish a framework for communicating planning decisions and special concerns associated with the
site.

A. Develop Community Relations Plan
DEQ will develop a Community Relations Plan (CRP) for the TCSS based on EPA's Superfund
Community Involvement Handbook (OERR 540-K-01-003 April 2002). The CRP will document the
history of community relations, the issues of community concern and how the community will be
involved throughout the TCSS process. Activities will include community interviews to gain an
understanding of local perceptions and desires. Interviews shall be reflected in and provide a portion
of the basis for the CRP. DEQ will use EPA's existing community relations community involvement
network for the current Libby project, and will work with EPA and contractors to integrate TCSS
information and activities within EPA's current Libby activities.

1 Troy Operable Unit
July 26, 2004
Page 3
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DEQ's Contractor(s) will:
B. Collect and Analyze Existing Data

1. Prepare a summary of the location, pertinent features, and physical characteristics of the Troy
OU7 and surrounding area including, but not limited to, geography and meteorology.

2. Collect and reference all existing information for the site and assess the quality of existing data
relative to established criteria. If DEQ determines a separate Historic Data Summary Report
(HDSR) is appropriate, DEQ's contractor will prepare the HDSR.

3. Prepare a summary of any previous response actions conducted by local, State, Federal, or private
parties, including removal actions, source control/remedial actions, and other technical reports
and their results.

4. Establish site boundary conditions to spatially determine the limits of the TCSS.
C. Identify Preliminary Categorization Criteria

Identify criteria to categorize properties preliminarily for the TCSS based on the LCSS Sampling and
Analysis Plan, Remedial Investigation, CSS, Revision 1, CDM, May 16, 2003 (SAP).

D. Prepare Site Maps
Prepare maps that identify individual buildings by street address so that visual inspections and soil
samples easily can be associated with the appropriate property and data may be stored in a compatible
fashion with the LCSS data.

E. Identify Data Needs
Identify additional data needs to meet the established data quality objectives from the LCSS SAP for
the Troy OU7 through evaluation of existing data.

F. Develop Work Plan
Develop a TCSS Work Plan (TCSS WP) to identify and document research, data evaluation, field
reconnaissance, and data collection tasks to be conducted.

G. Identify Health and Safety Protocols
Develop a health and safety plan based on the EPA Health and Safety Plan (HSP) from the LCSS
SAP, Appendix B , Occupational Safety and Health Administration (OSHA), National Institute for
Occupational Safety and Health (NIOSH), American National Standards Institute (ANSI), and other
appropriate guidance to develop a site-speoific HSP to ensure the protection of the investigative team
and-the general public during Troy OU7 CSS field activities.

H. Develop Data Collection Program
Develop a preliminary design for the Troy OU7 data collection program to ensure collection of
adequate quantity and quality data to fulfill the needs and requirements of the entire TCSS process.
DEQ will use the LCSS SAP as a guide to address field activities necessary to obtain additional site
data. The SAP consists of a Field Sampling Plan (FSP) and the Quality Assurance Project Plan
(QAPP) (Section 7). DEQ will coordinate with and provide TCSS data to EPA's existing database
developed for the LCSS.

4.2.3 SITE CHARACTERIZATION
DEQ's Contractors) will:
A. Conduct Field Investigations

1. Conduct investigations necessary to identify and categorize properties as outlined in the TCSS
WP and in compliance with each individual SAP.

2. Prepare a thorough analysis and summary of all site investigations and their results.
3. Ensure investigation data is of sufficient quantity and quality to support the identification and

categorization of properties.

Troy Operable Unit
July 26, 2004
Page 4
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B. Determine Scale of LA Contamination
Determine the scale of LA contamination at the Troy OU7 in all affected media, including, but not
limited to, attic insulation, indoor dust, and outdoorresidential and basement/crawl space soils, and
commercial and recreational soils.

4.2.4 PROJECT DELIVERABLES AND REPORTS
Deliverables required for the TCSS include the following:
A. Progress Reporting Requirements

DEQ's contractor(s) shall prepare monthly progress reports to describe the technical and financial
progress of the project.

B. CRP
The CRP documents the history of community relations, identifies issues of community concern and
describes community involvement activities that DEQ will conduct during the TCSS. DEQ's state
project officer in consultation with DEQ's Remediation Division Public Information Officer (PIO)
shall prepare a draft and final CRP. Prior to completing the final CRP, DEQ shall incorporate all
EPA comments on the draft CRP.

C. HDSR
The HDSR, if determined necessary by DEQ and EPA, identifies and summarizes pertinent historical
information and data collected at the Troy OUT. DEQ's contractor shall prepare a draft and final
HDSR. HDSR information and data will be presented in a combination of text and tabular format
with appropriate figures and maps. Prior to finalizing the HDSR, DEQ's contractor shall incorporate
all DEQ and EPA comments on the draft HDSR.

D. TCSS WP
The TCSS WP shall identify and document research, data evaluation, field reconnaissance, and data
collection tasks to be conducted during the TCSS. DEQ's contractor shall prepare a draft and final
CSS WP. Prior to finalizing the CSS WP, DEQ's contractor shall incorporate all DEQ and EPA
comments on the draft CSS WP.

E. SAP (Field Sampling Plan and Quality Assurance Project Plan)
SAPs address all field activities necessary to obtain additional site data and contains the FSP and the
QAPP. DEQ's contractor shall prepare draft and final FSPs as necessary for each separate field
activity. DEQ will use the QAPP prepared for the LCSS. If DEQ determines that any site specific
adjustments to that QAPP are needed for the TCSS, DEQ's contractor shall prepare a QAPP
addendum. Prior to finalizing each FSP, DEQ's contractor shall incorporate all DEQ and EPA
comments on the draft SAP.

F. HSP
The HSP(s) shall ensure the protection of the investigative team and the general public during TCSS
field activities. DEQ's contractor shall prepare draft and final HSP(s) using the documents identified
in section 4.2.2.1. Prior to finalizing the HSP, DEQ's contractor shall incorporate all DEQ and EPA
comments on the draft HSP. Neither agency will approve the HSP.

G. TCSS Report
The CSS Report provides a summary of all data and information collected as outlined in the CSS WP,
including results of all tasks including appropriate electronic data for submission to EPA's V2
database. DEQ's contractor shall prepare a draft and final CSS Report. Prior to finalizing the CSS
Report, DEQ's contractor shall incorporate all DEQ and EPA comments on the draft CSS Report.

Troy Operable Unit
July 26, 2004
Page 5
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5.0 SCHEDULE

December 2004

March 2005

May 2005

June 2005

July 2005- June 2006

December 2006

January 2007

March 2007

April 2007

June 2007

Scoping subtasks A-E
Draft CRP

Scoping subtasks F-I
Final CRP

Draft HDSR(if necessary),
WP, SAP, and HSP

Final HSDR, WP, SAP, and HSP

Conduct TCSS field investigations

Draft TCSS Report

EPA/DEQ Comment Period TCSS Report

Final Draft TCSS Report

Public Comment Period (TCSS Report)

Final TCSS Report

6.0 BUDGET

Please see Table 1A for proposed budget.

7.0 ADMINISTRATIVE AND MANAGERIAL COMMITMENTS

DEQ is the designated state agency responsible for implementing the TCSS activities. DEQ is
responsible for the execution, administration and management of the CA and for the performance of the
activities as described in Sections 4.0 through 9.0 of this CA. DEQ will contract, in compliance with
applicable federal and state procurement regulations, the performance of the activities as necessary to
accomplish the objectives of the scope of work. DEQ will comply with and/or will require contractors
and subcontractors to comply with any applicable general grant regulations (40 CFR Part 35). DEQ has
certified its procurement process to EPA.

DEQ will:
1. Conduct the activities of this CA in a manner consistent with the NCP.

2. Adequately document the costs incurred in undertaking the activities described in this CA and
otherwise support EPA's cost recovery efforts.

Troy Operable Unit
July 26, 2004
Page 6



e- 9-O-4; S:28AM;EPA REGION 8 MONTANA ;4O6 4457 5O56

3. Require HSPs for the remedial activities to be developed prior to initiation of any fieldwork at the
Troy OU7, to protect the health and safety of the field personnel and the general public. The HSPs
must be consistent with Section 104(f) of CERCLA, EPA Order 1440.2, the EPA Occupational
Health and Safety Manual and OSHA 1910.120. In awarding contracts to persons to carry out the
tasks described in this cooperative agreement DEQ will require the contractors and subcontractors to
comply with the HSPs as a condition of the contract.

4. Develop and implement the CRP consistent with the Superfund Community Involvement Handbook
(April 2002).

5. Require that the QAPP, which includes "Chain of Custody" procedures, be utilized for all DEQ
activities performed under this CA to ensure that data generated by or for DEQ under this CA will be
of sufficient or greater quality to withstand scientific and legal challenge and be consistent with Libby
Asbestos data protocols. The CSS SOW contains specific language regarding the development of this
plan.

6. Prepare and submit quarterly reports to EPA providing a summary of DEQ activities, project
expenditures and deliverables related to this CA.

8.0 STATE ASSURANCES
1. Enforcement Assurances

The activities conducted under this CA do not include enforcement activities.

2. Other Assurances
Since the activities to be conducted under this CA include only CSS activities and not remedial
actions, the assurances (state cost share and O&M requirements) specified in CERCLA Section
104(c)(3), 42 U.S.C. § 9604(c)(3), are not required or included at this time.

9.0 DEQ/EPA INTERACTION

As noted previously, DEQ is the lead technical agency for conduct of the TCSS. These activities will be
performed in cooperation with EPA and consistent with CERCLA and the NCP. The following
procedures for interaction shall apply to all TCSS activities.

1. If comments from EPA on any deliverable are received by DEQ according to agreed upon schedules,
DEQ will incorporate those comments, unless it substantially disagrees. DEQ will notify EPA of any
comments with which it substantially disagrees. If such disagreement cannot be resolved at the
management, technical or legal program level, the dispute resolution process in Section 10.0 will be
followed.

2. DEQ and EPA project managers will agree on review periods for all documents, including drafts. For
final documents, DEQ and EPA will meet to coordinate timely legal and management review.

3. The following deliverables must receive EPA approval as outlined above:

Troy Operable Unit
July 26, 2004
Page 7
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• Historical Data Summary Report
• TCSS Work Plan
• Sampling and Analysis Plans
• Community Relations Plan
• TCSS Report

Any disputes in these matters will be resolved as stated in item 1 above or according to the dispute
resolution process described in Section 10.0.

10.0 DISPUTE RESOLUTION

When a dispute has arisen between the agencies and cannot be resolved at the project officer/staff
attorney level, the disputing party shall identify the dispute to the other party in writing. EPA and DEQ
shall have 14 days to resolve the dispute informally. At the end of the 14-day informal dispute period, if
the dispute is. not resolved, the disputing party shall again state the dispute in writing in a letter addressed
to the Director of DEQ and the Office Director, EPA Region 8 Montana Office. The other party shall
have 1 days to respond to this dispute letter. The Director and Office Director shall have 14 days to
resolve the dispute. If, at the end of this 14-day period, the dispute cannot be resolved, all dispute letters
and responses shall be forwarded to the Regional Administrator, EPA Region 8. He or she shall consult
with the Director of DEQ concerning the dispute, and shall issue a final determination within 14 days of
receipt of the dispute letters. The decision of the Regional Administrator shall be final.

REFERENCES

Libby Asbestos OU4, Final Sampling and Analysis Plan, Remedial Investigation, Community Screening
Study, Revision 1, CDM, May 16,2003.

Superfund Community Involvement Handbook, OERR 540-K-01 -003, April 2002.

Troy Operable Unit
July 26, 2004
Page 8
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Table 1A
Libby Asbestos Troy Operable Unit Removal

Budget SPY 2005-2007

A. PERSONNEL

Title
Division Administrator
Bureau Chief
Superfund Manager
Administrative Officer
Fiscal Officer
Attorney III
Env. SpecJBiv. Eng.
Ccmm. Rel. Spec.
Admin. Aide
Doc. Clerk/Legal Assls.

Dersonnel Cost
Fringe Benefits @ 30%

Personnel Sub-Total

B. TRAVEL
Type

Airfare/Tra importation
In-State
Out-of-State

Lodging/Per diem
In-State
Out-of-State
Travel Sub-Total

C. EQUIPMENT

D. SUPPLIES

Description. FTE
Administration 0.02
Prp|ecl oversight 0.04
Project oversight 0.08
Division/Program Support 0:02
Division Fiscal Support 0.06
Legal review & assistance 0.12
Project mgmt/technical review 050
Community relations 0.08
Typing, filing 0.06
Information mgmt/monltoring 0.04

Total FTE 1.01

trips
16.00
•2.00

days
4.00
3.00

E. CONTRACTUAL
Technical Assistance- Investigation
Technical Assistance- mapping, surveying, property research
Technical Assistance- analytical
Technical Assistance
Photocopies/Printing

Contractual Sub-Total

F. CONSTRUCTION

G. OTHER
Communication/Telephone/ Postage
Rent
(epairs/Mainlanance

Misc/Frelflht/Photo Processing
Other Sub-Total

H. TOTAL DIRECT CHARGES

1. INDIRECT CHARGES (22.6%)

Estimated Budget through June 30, 2005

Hr. Rate Hours
36.95 40
30.02 80
28.45 160
15.83 40
17.67 120
26.12 260
20-80 1040
15.46 160
9.84 120

12.04 80
2100

mile/trip
700.00 0.365

1000.00
meals lodging

23.00 36.40
28.00 55.00

1

Total Budget Requirement
Less Prior Year Carryover
Total Budget Request

Cost
1.47B
2,402
4,552

633
2,120
6,791

21,632
2,474
1,181

963

44,226
13,268

Cost

4,088
2,000

3,802
498

,000.000
100.000
100.000

1,000

500
1,000

250
200

Total

57,494

Total

10.388

$500

$2,000

1,201,000

$0

S1.950

$1,273,332

$12,994

$1,286.326
$0

$1,286,326

07/22/04 CM: 15PM Org Unit lo be acnlgned



_ 9-04; 9:28AM;EPA REGION 8 MONTANA
;4O6 44S7

Procurement System Certification

• A P P U C A t f T ' S M-AME

'Department of Environmental Quality

HUH8SR

A f P U C A H r ' f i A D D R E S S Mete alf Bui I'd ing
1520E. 6th Ave;
PO Box 200901'
Helena, MT 5-9620-0901

SECTION I - IMSTRUCT10HS

. T k e ipp4ictil m u i l « o i » p l t l e i>d nbn.ii t inpy o! i X i i lorn uuU m\ ip f tk i 1101 lor EPA A u i i t i A c : . i l t i c tpplioi l K>i c s r i i l i t d in p r n t u r - m - n t
ijisUn lo EPA u/iUi/ i IHc p in t ysi'r; >»d I k c - i y i l c m X) i AIT( b e e n l u h s U n i r l l y r e v i l e d , c o n p l c l t f i l l A in G u d i o t I I . !i:« ii;x and d«l; Ike
t o f i i . I I lk« t y i i » « hn ni l i iten c t c i i l i e i l u/imia ihc pin ; yt»r;. c t a p l t t i P ir l B . iU» i i ( i ind d o l e t in J o r m .

SECTION II - CERTIFICATIONS

A. ( ili'fU I h i l Ike t p p l i t a n t ki t urtii a t . p t i t f y e a c i urlil isd la EPA iKn in p t a c t c m s s i l y i t t
33. Ui dill '• •

B. Sued ufim ny l i n « " > ' t k t f i prscureirum l y i l e m . I . n i t t k a r i i i d r c p r c i c i i n i v i . i l ik« j p p l i t i n l : (Ck;»! / oj't » l Hie

@ l . CtJTtn Ua( lk» applimCi f v o c . i t m e n l ly i l t t t will m.M iH a) U. inxii
«tderukini i«.lf p f o t i r e m t i t (ciiax vaia EF A l i s i U n t t . ' •

muli oi « Om Ptii Jl (

l ir» i i l i c i l i t i o i i ; I" t p r l i e i b l t o r d i n « » c j | and rt>ul«i i iui .

Environmental Quality Procurement .Procedures for EPA Funded Projects dated August 1,
1988, pages 1-40A.. ' . ' ' .

. Also' complies with the requirements of 40 CFR Part 35, State and Local-Assistance Subpart
0, Cooperative Agreements and Superfund State. Contracts for Sup.erfund Response Actions.

J . O D H O T - C E R T I f V T H E - A P P L I C A N T ' S P l O C U i l E M C t f T 8 Y E . T E M . I V t .pplicul , f rs . i I . f o l l o w t i j rn'iir«rini'
of 40 CFR P i r l 33 . i k < l < d i « : d j pr« td«rn u A p p e n d i x A . tud itlour EPA pinui ird r t v i s w . a l p r o p o i e d p c n c u m t « . !
< c t i o n i I k i ' l "'ill t« CPA numntt.

T Y P E D MAM£ -UIO T I T L E

Jan P. Seasibaugh, Director

S I G M A T U R I
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Montana Department of

P.O. Box 200901 • Helena, MT 59620-0901 • (406) 444-2544 • www.deq.state.rat.us

June 9, 2004

Mr. Robert E. Roberts
Regional Administrator
U.S. Environmental Protection Agency
One Denver Place
999 18th St., Suite 1300
Denver, CO 80202-2413

Dear Mr. Roberts:

I hereby certify that the Montana Department of Environmental Quality, on behalf of the State of
Montana, has the legal authority to negotiate the terms of a cooperative agreement with the U.S.
Environmental Protection Agency to assist in implementation of the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA).

Section 75-10-603, MCA, grants the Department the authority to negotiate Superfund
cooperative agreements. That section allows such an agreement to contain assurances equivalent
to those mandated by Section 104(c)(3) of CERCLA. Section 75-10-604, MCA, allows a
cooperative agreement to be signed by the Governor or her representative, without ratification by
the legislature. However, such a cooperative agreement may not require expenditures on
CERCLA sites which exceed the state and federal appropriations for the biennium. Any
agreement requiring funding which is greater than the appropriated amounts would have to be
approved through the state's legislative process.

Sincerely,

William B. Kirley
Chief Remediation Co

Centralized Services Division • Enforcement Division • Permitting & Compliance Division • Planning, Prevention & Assistance Division • Remediation Division



Montana Department of

ENVIRONMENTAL OUALTTY Judy Martz, Governor

P.O. Box 200901 • Helena, MT 59620-0901 • (406) 444-2544 • www.deq.state.mt.us

November 30, 2004

Ms. Danette Quick
U.S. Environmental Protection Agency
Region VIII, Montana Office
lOWest 15th, Suite 3200
Federal Building
Helena, Montana 59626

Dear Ms. Quick:

We have enclosed the first quarterly report for the Libby Troy OU 7 NPL Site Cooperative Agreement
which is for the fourth quarter of federal fiscal year 2004. The first award for this Agreement was made
on September 1, 2004. There were no DEQ activities completed during the reporting period, and no
expenses were incurred during the reporting period.

Please feel free to call if you have any questions regarding this report.

Sincerely,

Sandra Olsen, Administrator
Remediation Division

Dean A. Rude, Chief Financial Officer
Fiscal Service Unit

Enclosure

cc: Sandi Olsen, RD
Vic Andersen, RD
Deb Call, FS

Centralized Services Division • Enforcement Division • Permitting & Compliance Division • Planning, Prevention & Assistance Division • Remediation Division



Libby Troy OU 7 NPL SITE
COOPERATIVE AGREEMENT (V-97801901-0)

FFY 2004 - Fourth Quarter Report
July 1,2004 to September 30,2004

This quarterly update is prepared in accordance with the special conditions of Cooperative
Agreement No. V-97801901-0. The report details activities undertaken and expenses incurred
during the reporting period. In November 1999, the EPA Region VIII Superfund Program
initiated emergency response actions in Libby, Montana. Response activities focused on rapidly
assessing the nature of the problem and taking immediate actions to eliminate high-priority
sources of Libby asbestos. EPA listed the site in October of 2002 and subsequently designated
DEQ as the lead agency for the OU 7 Contaminant Screening Study in September 2004.

Background

The Libby Asbestos Site is centrally located around Sections 3 and 10, T30N, R31W, Lincoln
County, Montana. The Libby Asbestos Site includes a vermiculite mine, two former vermiculite
processing centers (the former screening plant and the former export plant), the road between the
former screening plant and the mine site (Rainy Creek Road), homes and other commercial
properties in and around the city of Libby. The Libby Asbestos Site also includes the town of
Troy located 18 miles west of Libby generally Sections 1, 2, 12 and 13, T31N, R34W.

Documents reviewed and/or prepared include:
• DEQ did not receive or review any OU 7 documents.

Activities include:
• DEQ did not engage in any OU 7 activities.

Travel, Meetings, Training and Field Activities:
• DEQ did not travel during this quarter.

Fiscal Information
DEQ did not incur any expenses for OU 7. The attached spreadsheet shows the current
estimated budget.



QUARTERLY REPORT A/E 03721
Libby Asbestos (Troy Operable Unit) Agreement
V-97801901-0

FOR THE PERIOD 07/01/2004 thru 09/30/2004

11/30/04
12:29PM

LIBBY ASBESTOS (TROY OPERABLE UNIT)
LIFE TO

DATE

Expenditures Reported Prior Quarter

Expenditures for Current Quarter

July 2004
August 2004

September 2004
PYA

Total Expenditures to Date

Encumbrances/Unliquidated Obligations

Total Obligations to Date
Expenditures plus unliquidated obligations

0.00
0.00
0.00
0.00

0.00

0.00

0.00

0.00

0.00

AWARD

BALANCE

27,000.00

27,000.00

For Source Figures Reference
ORG UNITS - 474600 & 474699



ROUTING AND TRANSMITTAL SLIP ^/T/6^/

TOt (Name, office symbol, room number,
MHing. AfMcy/Post;

3

Initials Date

tetton FU* Note and Return
Approval For Clearance Per Conversation

For Correction Prepare Reply
>cutoto For Your Information See Me

investigate Signature
Coordination Justify

REMARKS

DO NOT UM this form as a RECORD of approvals, concurrences, disposals,
clearances, and similar actions

FROM: (Name, org. symbol, Agency /Post) Room No.—Bldg.

Phone No.

•041-102

* U.S. GPO: 1988 - 201-759

OPTIONAL FORM 41 (Rev. 7-76)
Prescribed by QSA
FPMR (41 CFR) 101-11.206



Montana Department of

Brian Schweitzer, Governor

P.O. Box 200901 • Helena, MT 59620-0901 • (406) 444-2544 • www.deq.mt.gov

February 14, 2005

Ms. Danette Quick
U.S. Environmental Protection Agency
Region VIE, Montana Office
10 West 15th, Suite 3200
Federal Building
Helena, Montana 59626

Dear Ms. Quick:

We have enclosed the quarterly report for the Libby Troy OU 7 NPL Site Cooperative Agreement for the
first quarter of federal fiscal year 2005. The attached report describes DEQ's activities and financial
status under this cooperative agreement during the reporting agreement.

Please feel free to call if you have any questions regarding this report.

Sincerely,

Sandra Olsen, Administrator
Remediation Division

Dean A. Rude, Chief Financial Officer
Fiscal Service Unit

Enclosure

cc: Sandi Olsen, RD
Vic Andersen, RD
Deb Call, FS

Enforcement Division • Permitting & Compliance Division • Planning, Prevention & Assistance Division • Remediation Division



Libby Troy OU 7 NPL SITE
COOPERATIVE AGREEMENT (V-97801901-0)

FFY 2005 - First Quarter Report
October 1,2004 to December 31, 2004

This quarterly update is prepared in accordance with the special conditions of Cooperative
Agreement No. V-97801901-0. The report details activities undertaken and expenses incurred
during the reporting period. In November 1999, the EPA Region VIII Superfund Program
initiated emergency response actions in Libby, Montana. Response activities focused on rapidly
assessing the nature of the problem and taking immediate actions to eliminate high-priority
sources of Libby asbestos. EPA listed the site in October of 2002 and subsequently designated
DEQ as the lead agency for the OU 7 Contaminant Screening Study in September 2004.

Background
The Libby Asbestos Site is centrally located around Sections 3 and 10, T30N, R31W, Lincoln
County, Montana. The Libby Asbestos Site includes a vermiculite mine, two former vermiculite
processing centers (the former screening plant and the former export plant), the road between the
former screening plant and the mine site (Rainy Creek Road), homes and other commercial
properties in and around the city of Libby. The Libby Asbestos Site also includes the town of
Troy located 18 miles west of Libby generally Sections 1, 2, 12 and 13, T3 IN, R34W.

Documents reviewed and/or prepared include:
• Draft Community Involvement Plan (DEQ, 12/04)

Activities include:
• Met with EPA and CDM staff for orientation and site history
• Communicated with EPA for future schedule of activities
• Communicated with DEQ contractor for assistance with Community Involvement Plan

preparation
• Prepared quarterly report for EPA
• Jim Christiansen traveled to Helena to assist DEQ with site history, status, and document

maintenance
• File maintenance

Travel, Meetings, Training and Field Activities:
• November 9-11 Libby and Troy, monthly CAG, TAG, and O&M meetings, site orientation

with Jim Christiansen

Fiscal Information
Training reports are included for this reporting period. A spreadsheet is attached showing the
employee hours charged to this agreement during this reporting period. A contract summary was
not included as there are not currently any contracts or task orders for consultant services.



Fund
Sub-Class

03721
430B2

Libby Troy October - December 2004
Sum of TL Posted + "A1

Org
474600

Account
61101
61114
61401
61402
61403
61404
61410
62193
62224
62408

474600 Total
Grand Total

Period
5

34.24
34.24
34.24

. 6
338.21
48.02
29.25
26.63
55.61

6.75
0.61
0.14

20

525.22
525.22

Grand Total
338.21
48.02
29.25
26.63
55.61
6.75
0.61
0.14

20
34.24

559.46
559.46



Travel - Summary Information
Libby/Troy Mine (V-97801901-0)

Federal FFY 2005, Quarter 1
10/01-12/31

Name Location/Purpose Dates OrgUnit Name
Kirley, Kevin Libby/Meeting 10/12/04-10/13/04 474600-LIBBY/TROY

Monday, February 14, 2005 Page 3 of 8



QUARTERLY REPORT A/E 03721 02/14/05
Libby Asbestos (Troy Operable Unit) Agreement 01:52 PM
V-97801901-0

FOR THE PERIOD 10/01/2004 thru 12/31/2004
LIFE TO

LIBBY ASBESTOS (TROY OPERABLE UNIT) DATE

Expenditures Reported Prior Quarter 0.00

Expenditures for Current Quarter

October 2004 0.00
November 2004 34.24
December 2004 525.22

PYA 0.00 559.46

Total Expenditures to Date 559.46

Encumbrances/Unliquidated Obligations 0.00

Total Obligations to Date 559.46
Expenditures plus unliquidated obligations

AWARD 27,000.00

BALANCE 26,440.54

For Source Figures Reference
ORG UNITS - 474600 & 474699



REPORT ID: MT6L0106-0
BUS. UNIT: 53010 Dept of Environmental Quality
FOR THE FY PERIOD: OCTOBER 2005

STATE OF MONTANA
ORGANIZATION DETAIL REPORT
ORG: 474600 - LIBBY TROY
HGR NAME: ANDERSEN,VIC

•PART-E STANDARD EXP BUDG FOR SCENARIO:
ACCOUNT FUND PROG SUB-CLS BUDGET
62000 Operating Expenses 03721 2005 430B2 12,000.00

TOTAL SUB-CLS 430B2 LIBBY ASBESTOS TROY 12,000.00
TOTAL FUND 03721 Libby Asbestos - Troy 12,000.00

TOTAL PROGRAM 2005 12,000.00

TOTAL PART-E STANDARD EXP BUDG FOR SCENARIO: 12,000.00

PAGE NO. 1
RUN DATE: 10/30/2004
RUN TIME: 00:41:17

ELAPSED TIME YTD: 33X
EXPENDED BALANCE X

12,000.00
12,000.00
12,000.00

12,000.00

12,000.00



REPORT ID: MT6L0106-0
BUS. UNIT: 53010 Dept of Environmental Quality
FOR THE FY PERIOD: OCTOBER 2005

STATE OF MONTANA
ORGANIZATION DETAIL REPORT
OR6: 474699 - LIBBY TROY TECHNICAL ASST.
MGR NAME: ANDERSEN,VIC

PART-E STANDARD EXP BUDG FOR SCENARIO:
ACCOUNT FUND PROG SUB-CLS BUDGET
61000 Personal Services 03721 2005 430B2 10,651.00
62000 Operating Expenses 03721 2005 430B2 4,349.00

TOTAL SUB-CLS 430B2 LIBBY ASBESTOS TROY 15,000.00
TOTAL FUND 03721 Llbby Asbestos - Troy 15,000.00

TOTAL PROGRAM 2005 15,000.00

PAGE NO. 1
RUN DATE: 10/30/2004
RUN TIME: 00:41:17

ELAPSED TIME YTD: 332
EXPENDED BALANCE '/.

10,651.00
4,349.
15,000,

00
00

15,000.00

15,000.00

TOTAL PART-E STANDARD EXP BUDG FOR SCENARIO: 15,000.00 15,000.00



REPORT ID: MTGL0106-0
BUS. UNIT: 53010 Dept of Environmental Quality
FOR THE FY PERIOD: NOVEMBER 2005

. PART-A ACTUAL EXPENSE ACCOUNT SUMMARY
ACCOUNT FUND
6240a In-State Lodging 03721
TOTAL FUND 03721 Llbby Asbestos - Troy

TOTAL PART-A ACTUAL EXPENSE ACCOUNT SUMMARY

STATE OF MONTANA
ORGANIZATION DETAIL REPORT
ORG: 474600 - LIBBY TROY
MGR NAME: ANDERSEN,VIC

CURRENT MONTH
34.24
34.24

34.24

PART-C CURR MONTH DETAIL EXPENSE TRANSACTIONS
ACCNT JRNL-ID DATE JRNL-LN DESCRIPTION
62408 0001130316 11/29/2004 000603 VENTURE MOTOR INN

TOTAL PART-C CURR MONTH DETAIL EXPENSE TRANSACTIONS

PART-E STANDARD EXP BUDG FOR SCENARIO:
ACCOUNT FUND PROG SUB-CLS
62000 Operating Expenses 03721 2005 430B2

TOTAL SUB-CLS 430B2 LIBBY ASBESTOS TROY
TOTAL FUND 03721 Llbby Asbestos - Troy

TOTAL PROGRAM 2005

TOTAL PART-E STANDARD EXP BUDG FOR SCENARIO:

CURRENT YEAR
34.24
34.24

34.24

CM PRIOR YR

BUDGET
12,000.00
12,000.00
12,000.00

12,000.00

12,000.00

PAGE NO. 1
RUN DATE: 12/01/2004
RUN TIME: 01:02:26

ELAPSED TIME YTD: 42X
PRIOR YEAR CURR+PRIOR

34.24
34.24

34.24

AMOUNT
34.24

34.24

VCHR-ID VENDOR NAME

EXPENDED
34.24
34.24
34.24

34.24

34.24

BALANCE
11,965.76
11,965.76
11,965.76

11,965.76

11,965.76



REPORT ID:-MT6L0106-0
BUS. UNIT: 53010 Dept of Environmental Quality
FOR THE FY PERIOD: NOVEMBER 2005

STATE OF HONTANA
ORGANIZATION DETAIL REPORT
ORG: 474699 - LIBBY TROY TECHNICAL ASST.
HGR NAME: ANDERSEN,VIC

PAGE NO. 1
RUN DATE: 12/01/2004
RUN TIME: 01:02:26

PART-E STANDARD EXP BUDG FOR SCENARIO:
ACCOUNT FUND PROG SUB-CLS BUDGET
61000 Personal Services 03721 2005 430B2 10,651.00
62000 Operating Expenses 03721 2005 430B2 4,349.00

TOTAL SUB-CLS 430B2 LIBBY ASBESTOS TROY 15,000.00
TOTAL FUND 03721 Llbby Asbestos - Troy 15,000.00

TOTAL PROGRAM 2005 15,000.00

TOTAL PART-E STANDARD EXP BUDG FOR SCENARIO: 15,000.00

ELAPSED TIME YTD:
EXPENDED BALANCE

10,651.00
4,349.00
15,000.00
15,000.00

15,000.00

15,000.00

42X



REPORT ID: MT6L0106-0
BUS. UNIT: 53010 Dept of Environmental Quality
FOR THE FY PERIOD: DECEMBER 2005

PART-A ACTUAL REVENUE ACCOUNT SUMMARY
ACCOUNT FUND
594447 Libby 03721
TOTAL FUND 03721 Llbby Asbestos - Troy

TOTAL PART-A ACTUAL' REVENUE ACCOUNT SUMMARY

STATE OF MONTANA
ORGANIZATION DETAIL REPORT
ORS: 474600 - LIBBY TROY
MGR NAME: ANDERSEN,VIC

CURRENT MONTH
700.00
700.00

700.00

CURRENT YEAR
700.00
700.00

700.00

CM PRIOR YR

PAGE NO. 1
RUN DATE: 12/S1/2004
RUN TIME: 00:33:17

ELAPSED TIME YTD: BOX
PRIOR YEAR CURR+PRIOR

700.00
700.00

700.00

PART-.A ACTUAL EXPENSE ACCOUNT SUMMARY
61101 Regular
61114 Holidays Worked
TOTAL 61100 Salaries

03721
03721

61401 PICA 03721
61402 Retirement - Other 03721
61403 Group Insurance 03721
61404 Workers Compensation Insur 03721
61410 State Unemployment Tax 03721
TOTAL 61400 Employee Benefits

TOTAL 61000 Personal Services

62193 Photocopy Pool Services 03721
62224 Maps Charts & Pamphlets 03721
62408 In-State Lodging 03721
TOTAL 62000 Operating Expenses

TOTAL FUND 03721 Libby Asbestos - Troy

TOTAL PART-A ACTUAL EXPENSE ACCOUNT SUMMARY

338.21
48.02
386.23

29.25
26.63
55.61
6.75
0.61

118.85

505.08

0.14
20.00

20.14

525.22

525.22

338.21
48.02

386.23

29.25
26.63
55.61
6.75
0.61

118.85

505.08

0 . 1 4
20 .00
34.24
54.38

559.46

559.46

338.21
48.02
386.23

29.25
26.63
55.61
6.75
0.61

118.85

505.08

0.14
20.00
34.24
54.38

559.46

559.46

PART-C CURR MONTH DETAIL REVENUE TRANSACTIONS
ACCNT JRNL-ID DATE JRNL-LN DESCRIPTION
594447 ARD1134688 12/07/2004 000003 5052
594447 ARD1136269 12/09/2004 000200 5067
594447 ARD1142532 12/23/2004 000163 5098
TOTAL 594447 Libby

TOTAL PART-C CURR MONTH DETAIL REVENUE TRANSACTIONS

PART-C CURR MONTH DETAIL EXPENSE TRANSACTIONS
61101 PAY1128916 12/01/2004 000279 PPE 11/12/04 DW1 ON-CYCLE
61101 PAY1134140 12/07/2004 000279 PPE 11/26/04 DX1 ON-CYCLE
61101 PAY1141085 12/21/2004 000283 PPE 12/10/04 DY1 ON-CYCLE
TOTAL 61101 Regular

61114 PAY1128916 12/01/2004 000588 PPE 11/12/04 DW1 ON-CYCLE
61114 PAY1128916 12/01/2004 001570 Holidays Worked
TOTAL 61114 Holidays Worked

61401 PAY1128916 12/01/2004 000772 PPE 11/12/04 DW1 ON-CYCLE
61401 PAY1134140 12/07/2004 000876 PPE 11/26/04 DX1 ON-CYCLE
61401 PAY1141085 12/21/2004 000633 PPE 12/10/04 DY1 ON-CYCLE
TOTAL 61401 PICA

AMOUNT
500.00
100.00
100.00
700.00

700.00

138.21
192.07

7.93
338.21

26.19
21.83
48.02

14.22
14.44
0.59

29.25

VCHR-ID VENDOR NAME



REPORT ID: MTGL0106-0
BUS. UNIT: 53010 Dept of Environmental Quality
FOR THE FY PERIOD: DECEMBER 2005

STATE OF MONTANA
ORGANIZATION DETAIL REPORT
ORG: 474699 - LIBBY TROY TECHNICAL ASST.
MGR NAME: ANDERSEN,VIC

PAGE NO. 1
RUN DATE: 12/31/2004
RUN TIME: 00:33:17

PROG SUB-CLS
2005 430B2

03721 2005 430B2

PART-E STANDARD EXP BUDG FOR SCENARIO:
ACCOUNT FUND
61000 Personal Services 03721
62000 Operating Expenses

TOTAL SUB-CLS 430B2 LIBBY ASBESTOS TROY
TOTAL FUND 03721 Llbby Asbestos - Troy

TOTAL PROGRAM 2005

TOTAL PART-E STANDARD EXP BUDG FOR SCENARIO:

BUDGET
10,651.00
4,349.00
15,000.00
15,000.00

15,000.00

15,000.00

ELAPSED TIME YTD:
EXPENDED BALANCE

10,651.00
4,349.00
15,000.00
15,000.00

15,000.00

15,000.00

50%





Montana Department of

Brian Schweitzer, Governor

P.O. Box 200901 • Helena, MT 59620-0901 • (406) 444-2544 • www.deq.mt.gov

April 19, 2005

2 ,3

OFFICE

Ms. Danette Quick
U.S. Environmental Protection Agency
Region VIE, Montana Office
lOWest 15th, Suite 3200
Federal Building
Helena, Montana 59626

Dear Ms. Quick:

We have enclosed the quarterly report for the Libby Troy OU 7 NPL Site Cooperative Agreement for the
second quarter of federal fiscal year 2005. The attached report describes DEQ's activities and financial
status under this cooperative agreement during the reporting agreement.

Please feel free to call if you have any questions regarding this report.

Sincerely,

Sandra Olsen, Administrator
Remediation Division

Dean A. Rude, Chief Financial Officer
Fiscal Service Unit

Enclosure

cc: Sandi Olsen, RD
Vic Andersen, RD
Deb Call, FS

Enforcement Division • Permitting & Compliance Division • Planning, Prevention & Assistance Division • Remediation Division



Libby Troy OU 7 NPL SITE
COOPERATIVE AGREEMENT (V-97801901-0)

FFY 2005 - Second Quarter Report
January 1, 2005 to March 31, 2005

DEQ prepared this quarterly update in accordance with the special conditions of Cooperative
Agreement No. V-97801901-0. The report details activities undertaken and expenses incurred
during the reporting period. In November 1999, the EPA Region VIII Superfund Program
initiated emergency response actions in Libby, Montana. Response activities focused on rapidly
assessing the nature of the problem and taking immediate actions to eliminate high-priority
sources of Libby asbestos. EPA listed the site in October of 2002 and subsequently designated
DEQ as the lead agency for the OU 7 Contaminant Screening Study in September 2004.

Background
The Libby Asbestos Site is centrally located around Sections 3 and 10, T30N, R31W, Lincoln
County, Montana. The Libby Asbestos Site includes a vermiculite mine, two former vermiculite
processing centers (the former screening plant and the former export plant), the road between the
former screening plant and the mine site (Rainy Creek Road), homes and other commercial
properties in and around the city of Libby. The Libby Asbestos Site also includes the town of
Troy located 18 miles west of Libby generally Sections 1, 2, 12 and 13, T31N, R34W.

Documents reviewed and/or prepared include:
• Continued work on Draft Community Involvement Plan (DEQ, 12/04), including Interview

questions
• Reviewed historical Libby documents, including the CSS, in preparation for Troy

Activities include:
• Communicated with EPA for future schedule of activities
• Awarded task order to DEQ contractor for assistance with Community Involvement Plan
• Established and distributed Preliminary Troy Study Area Boundary Map
• Began individual property identification and count for area within Study Boundary
• Scheduled, made preliminary contacts, and performed Community Involvement interviews

and two public meetings in Troy
• Organized individual property files/correspondence/data/etc. for Troy
• Finalized templates for "comfort" letters
• Prepared and distributed "out of bounds" letters for those properties out of the study area that

had historically contacted the Info Center
• Managed CA and Contractor Contracts and funding
• Prepared quarterly report for EPA

Travel, Meetings, Training and Field Activities:
• January 11-14 Libby and Troy, monthly CAG, TAG, and O&M meetings
• January 24-26 Helena, Asbestos Inspector Training
• February 8-11 Libby and Troy, monthly CAG, TAG, and O&M meetings
• March 7-11 Libby and Troy, monthly CAG, TAG, and O&M meetings and



Community Involvement interviews/meeting in Troy

Fiscal Information
Please find attached travel and training reports, and a spreadsheet showing the employee hours
charged to this agreement during this reporting period as well as a contract summary for
consultant services.



Libby Troy Payroll Hours
December 25, 2004 through March 18, 2005
Sum of HOURS
NAME
Cannon.Helenann
Carlson.Jennifer L
FitzGerald.Vicki K
Kirley.Kevin Scot
Lecours, Catherine D
Wooley, Virginia A
Grand Total

ORGUNIT
474600

2.2
6.8
3.2

5
168.9

6.3
192.4

Grand Total
2.2
6.8
3.2

5
168.9

6.3
192.4



Travel - Summary Information
Libby/Troy Mine (V-97801901-0)

Federal FFY 2005, Quarter 2
01/01-03/31

Name Location/Purpose Dates OrgUnit Name

LeCours, Catherine

LeCours, Catherine

LeCours, Catherine

Libby/Meetings

EPA/Meeting

Libby/Meetings

01/11/05-01/14/05

02/17/05-02/17/05

03/07/05-03/11/05

474600-LIBBYATROY

474600-LIBBY/TROY

474600-LIBBY/TROY

Monday, April 18,2005 Page 2 of 6



Training - Summary Information
Libby/Troy Mine(V-97801901-0)

Federal FFY 2005, Quarter 2
01/01-03/31

Name TrainingName Dates OrgUnit Name
LeCours, Catherine 24-hr Asbestos Inspector Course 01/24/05 - 01/26/05 474600-LIBBY/TROY

Monday, April 18,2005 Page 5 of 6



QUARTERLY REPORT A/E 03721
Libby Asbestos (Troy Operable Unit) Agreement
V-97801901-0

FOR THE PERIOD 01/01/2005 thru 3/31/2005

04/19/05
01:34PM

LIBBY ASBESTOS (TROY OPERABLE UNIT)
LIFE TO

DATE

Expenditures Reported Prior Quarter

Expenditures for Current Quarter

Total Expenditures to Date

Total Obligations to Date
Expenditures plus unliquidated obligations

559.46

January 2005
February 2005

March 2005

PYA

j

3d Obligations

1,532.58
722.17

3,793.38
0.00 6,048.13

6,607.59

0.00

6,607.59

AWARD

BALANCE

47,000.00

40,392.41

For Source Figures Reference
ORG UNITS - 474600 & 474699



Attachment 1
Libby Asbestos (Troy) Superfund (V-97801 901-0)

Contractor Status Report
Second Quarter FFY 2005

Contractor (Task Order No.)

Environmental Consulting 403003-TO4

Purpose

To conduct interviews for Community
Involvement Plan

Task Order
Celling

$ 4,466.63

Expended
Through 03/31/05

$

Amount
Remaining

$ 4,466.63
$

$
$

$
$

$

$

$ ' -

$

$

$

Task Order
Expiration Date

7/1/2005

4/18/2005 4:08 PM



REPORT ID: MTGL0106-0
BUS. UNIT: 53010 Dept of Environmental Quality
FOR THE FY PERIOD: JANUARY 2005

PART-A ACTUAL REVENUE ACCOUNT SUMMARY
ACCOUNT FUND
594447 Llbby 03721
TOTAL FUND 03721 Llbby Asbestos - Troy

TOTAL PART-A ACTUAL REVENUE ACCOUNT SUMMARY

PART-A ACTUAL EXPENSE ACCOUNT SUMMARY
61101 Regular 03721
61105 Holiday 03721
61114 Holidays Worked 03721
TOTAL 61100 Salaries

61401 FICA 03721
61402 Retirement - Other 03721
61403 Group Insurance 03721
61404 Workers Compensation Insur 03721
61410 State Unemployment Tax 03721
TOTAL 61400 Employee Benefits

TOTAL-, 61000 Personal Services

62193 Photocopy Pool Services 03721
62224 Maps Charts & Pamphlets 03721
62236 Ofc Supplies/Central Stores 03721
TOTAL 62200 Supplies & Materials

62408 In-State Lodging 03721
62510 Motor Pool Leased Vehicles 03721
62809 Education/Training Costs 03721
62827 Indirect/Administrative Costs 03721
TOTAL 62800 Other Expenses

TOTAL 62000 Operating Expenses

TOTAL FUND 03721 Llbby Asbestos - Troy

TOTAL PART-A ACTUAL EXPENSE ACCOUNT SUMMARY

PART-C CURR MONTH DETAIL REVENUE TRANSACTIONS
ACCNT JRNL-ID DATE JRNL-LN DESCRIPTION
594447 ARD1147605 01/06/2005 000069 5129
594447 ARD1152988 01/20/2005 000089 5154
TOTAL 594447 Llbby

TOTAL PART-C CURR MONTH DETAIL REVENUE TRANSACTIONS

PART-C CURR MONTH DETAIL EXPENSE TRANSACTIONS
61101 PAY1146001 01/04/2005 000291 PPE 12/24/04 DZ1 ON-CYCLE
6U01 PAY1151632 01/18/2005 000297 PPE 1/7/05 EA1 ON-CYCLE
TOTAL 61101 Regular

STATE
ORGANIZATION DETAIL REPORT
ORG: 474600 - LIBBY TROY
MGR NAME: ANDERSEN,VIC

CURRENT YEAR
2,200.00
2,200.00

2,200.00

1,064.61
3.57
48.02

1,116.20

85.19
77.01
174.07
20.35
1.70

358.32

1,474.52

0.14
20.00
5.57

25.57

85.60
45.10

350.00
111.11
461.11

617.52

2,092.04

2,092.04

CURRENT MONTH
1,500
1,500

1 ,500

726
3

729

55
50
118
13
1

239

969

5
5

51
45

350
111
461

.00

.00

.00

.40

.57

.97

.94

.38

.46

.60

.09

.47

.44

.57

.57

.36

. 10

.00

.11

.11

563.14

1,532.58

1,532.58

CM PRIOR YR

PAGE NO. 1
RUN DATE: 02/01/2005
RUN TIME: 08:03:33

ELAPSED TIME YTD: 58*
PRIOR YEAR CURR+PRIOR

2,200.00
2,200.00

2,200.00

1,064.61
3.57
48.02

1,116.20

85.19
77.01
174.07
20.35
1.70

358.32

1,474.52

0.14
20.00
5.57
25.57

85.60
45.10

350.00
111.11
461.11

617.52

2,092.04

2,092.04

AMOUNT
1,000.00
500.00

1,500.00

1,500.00

372.04
354.36
726.40

VCHR-ID VENDOR NAME

61105 PAY1146001 01/04/2005 000603 PPE 12/24/04 DZ1 ON-CYCLE 1.76



REPORT ID: MTGL0106-0
BUS. UNIT: 53010 Dept of Environmental Quality
FOR THE FY PERIOD: JANUARY 2005

STATE OF MONTANA
ORGANIZATION DETAIL REPORT
OR6: 474600 - LIBBY TROY
HGR NAME: ANDERSEN,VIC

PART-C CURR MONTH DETAIL EXPENSE TRANSACTIONS
ACCNT JRNL-ID DATE J R N L - L N DESCRIPTION
61105 PAY1151632 01/18/2005 000658 PPE 1/7/05 EA1 ON-CYCLE
TOTAL 61105 Holiday

61301 PAY1146001 01/04/2005 O O O B 3 1 PPE 12/24/04 DZ1 ON-CYCLE
61401 PAY1151S32 01/18/2005 000879 PPE 1/7/05 EA1 ON-CYCLE
TOTAL 61401 PICA

61402 PAY1146001 01/04/2005 001029 PPE 12/24/04 DZ1 ON-CYCLE
61402 PAY1151632 01/18/2005 001080 PPE 1/7/05 EA1 ON-CYCLE
TOTAL 61402 Retirement - Other

61403 PAY1146001 01/04/2005 001227 PPE 12/24/04 DZ1 ON-CYCLE
61403 PAY1151632 01/18/2005 001282 PPE 1/7/05 EA1 ON-CYCLE
TOTAL £1403 Group Insurance

61404 PAY1146001 01/04/2005 001423 PPE 12/24/04 DZ1 ON-CYCLE
61404 PAY1151632 01/18/2005 001482 PPE 1/7/05 EA1 ON-CYCLE
TOTAL 61404 Workers Compensation Insur

61410 PAY1146001 01/04/2005 001604 PPE 12/24/04 DZ1 ON-CYCLE
61410 PAY1151632 01/18/2005 001659 PPE 1/7/05 EA1 ON-CYCLE
TOTAL 61410 State Unemployment Tax

62236 0001142828 01/01/2005 000148 Ofc Supplies/Central Stores
62236 0001142828 01/01/2005 000149 Ofc Supplies/Central Stores
TOTAL 62236 Ofc Supplies/Central Stores

62408 0001156465 01/28/2005 000451 VENTURE MOTOR INN

62510 0001143448 01/01/2005 000070 Motor Pool Leased Vehicles

62809 ACC1149157 01/11/2005 000260 asbestos training

62827 -0001152261 01/19/2005 000218 INDIRECT CHGS FOR DEC 2004

TOTAL PART-C CURR MONTH DETAIL EXPENSE TRANSACTIONS

PART-E STANDARD EXP BUDG FOR SCENARIO:
ACCOUNT FUND PROG SUB-CLS BUDGET
61000 Personal Services 03721 2005 430B2
62000 Operating Expenses 03721 2005 430B2 12,000.00

TOTAL SUB-CLS 430B2 LIBBY ASBESTOS TROY 12,000.00
TOTAL FUND 03721 Llbby Asbestos - Troy 12,000.00

TOTAL PROGRAM 2005 12,000.00

TOTAL PART-E STANDARD EXP BUDG FOR SCENARIO: 12,000.00

PAGE NO.
RUN DATE:
RUN TIME:

02/01/2005
08:03:33

ELAPSED TIME YTD: 585:
AMOUNT VCHR-ID

1.81
3.57

28.54
27.40
55.94

25.80
24.58
50.38

60.64..
57.82
118.46

6.96
6. 64

13.60

0.56
0.53
1 .09

0.07
5.50
5.57

51.36

45.10

350.00 00032316

111.11

1,532.58

VENDOR NAME

NORTHERN INDUSTRIAL HYGIENE INC

EXPENDED
1,474.52

617.52
2,092.04
2,092.04

2,092.04

2,092.04

BALANCE
1,474.52-

11,382.48
9,907.96
9,907.96

5
17
17

9,907.96 17

9,907.96 17



REPORT ID: MTGL0106-0
BUS. UNIT: 53010 Dept of Environmental Quality
FOR THE FY PERIOD: JANUARY 2005

STATE OF >ij; i ANA
ORGANIZATION DETAIL REPORT
ORG: 474699 - LIBBY TROY TECHNICAL ASST.
MGR NAME: ANDERSEN,VIC

PAGE NO. I
RUN DATE: 02/01/2005
RUN TIME: 08:03:33

PART-E STANDARD EXP BUDG FOR SCENARIO:
ACCOUNT FUND PROS SUB-CLS BUDGET
£1000 Personal Services 03721 2005 430B2 10,651.00
62000 Operating Expenses 03721 2005 430B2 4,349.00

TOTAL SUB-CLS 430B2 LIBBY ASBESTOS TROY 15,000.00
TOTAL FUND 03721 Llbby Asbestos - Troy 15,000.00

TOTAL PROGRAM 2005 15,000.00

TOTAL PART-E STANDARD EXP BUDG FOR SCENARIO: . 15,000.00

ELAPSED TIME YTD:
EXPENDED . BALANCE

10,651.00
4,349.00

15,000.00
15,000.00

15,000.00

15,000.00

5BX
X



REPORT ID: MTGL010£-0
BUS. UNIT: 53010 Dept of Environmental Quality
FOR THE FY PERIOD: FEBRUARY 2005

PART-A ACTUAL REVENUE ACCOUNT SUMMARY
ACCOUNT FUND
.594447 Llbby 03721
TOTAL FUND 03721 Llbby Asbestos - Troy

TOTAL PART-A ACTUAL REVENUE ACCOUNT SUMMARY

PART-A ACTUAL EXPENSE ACCOUNT SUMMARY
£1101 Regular 03721
£1105 Holiday 03721
£1114 Holidays Worked 03721
TOTAL £1100 Salaries

STATE OF RiKvT'ANA
ORGANIZATION DETAIL REPORT
ORG: 474600 - LIBB Y TROY
MGR NAME: ANDERSEN,VIC

61401
£1402
£1403
£1404
£1410
TOTAL

TOTAL;.

£2193
£2224
£2236
£2240
TOTAL

£2408
£2410
TOTAL

62510
£2809
62827
TOTAL

PICA
Retirement - Other
Group Insurance
Workers Compensation Insur
State Unemployment Tax
£1400 Employee Benefits

£1000 Personal Services

Photocopy Pool Services
Maps Charts & Pamphlets
Ofc Supplies/Central Stores
Inspection-Field Equip/Supp
62200 Supplies & Materials

In-State Lodging
In-State Meals Overnight
£2400 Travel

Motor Pool Leased Vehicles
Education/Training Costs
Indirect/Administrative Costs
62800 Other Expenses

03721
03721
03721
03721
03721

03721
03721
03721
03721

03721
03721

0'3721
03721
03721

TOTAL £2000 Operating Expenses

TOTAL FUND 03721 Llbby Asbestos - Troy

TOTAL PART-A ACTUAL EXPENSE ACCOUNT SUMMARY

CURRENT MONTH
700.00
700.00

700.00

55fi.l3
5.36

561.49

42.£6
38.46
90.08
10.48
0.84

182.52

744.01

0.59
0.59

50.00
50.00

119.23
191.£6-

191.66-

21.84-

722.17

722.17

PART-C CURR MONTH DETAIL REVENUE TRANSACTIONS
ACCNT JRNL-ID DATE JRNL-LN DESCRIPTION
594447 ARD1164882 02/18/2005 000008 5220

TOTAL PART-C CURR MONTH DETAIL REVENUE TRANSACTIONS

PART-C CURR MONTH DETAIL EXPENSE TRANSACTIONS
£1101 PAY1157531 02/01/2005 000295 PPE 1/21/05 EB1 ON-CYCLE
61101 PAY1162950 02/15/2005 000281 PPE 2/4/05 EC1 ON-CYCLE
TOTAL 61101 Regular

CURRENT YEAR
2,900.00
2,900.00

2,900.00

1,620.74
8.93

48.02
1,677.£9

127.85
115.47
264.15
30.83
2.54

540.84

2,218.53

0.14
20.00
5. 57
0.59

26.16

85.60
50.00
135.60

164:33
158.34
111.11
269.45

595.68

2,814.21

2,814.21

CM PRIOR YR

PAGE NO. 1
RUN DATE: 03/01/2005
RUN TIME: 01:35:44

ELAPSED TIME YTD: 6T/.
PRIOR YEAR CURR+PRIOR

2,900.00
2,900.00

2,900.00

1,620.74
8.93

48.02
1,677.69

127.85
115.47
264. 15
30.83
2.54

540.84

2,218.53

0. 14
20.00
5.57
0.59

26.16

85.60
50.00

135.60

164.33
158.34
111.11
269.45

595.68

2,814.21

2,814.21

AMOUNT
700.00

700.00

88.55
467.58
556.13

VCHR-ID VENDOR NAME



REPORT ID: MTSL0106-0
BUS. UNIT: 53010 Dept of Environmental Quality
FOR THE FY PERIOD: FEBRUARY 2005

STATE OF MONTANA
ORGANIZATION DETAIL REPORT
ORG: 474600 - LIBBY TROY
HGR NAME: ANDERSEN.VIC

PAGE NO.
RUN DATE:
RUN TIME:

03/01/2005
01:35:44

PART-C CURR MONTH DETAIL EXPENSE TRANSACTIONS
ACCNT JRNL-ID DATE JRNL-LN DESCRIPTION
61105 PAY1157531 02/01/2005 000583 PPE 1/21/05 EB1 ON-CYCLE

61401 PAY1157531 02/01/2005 000764 PPE 1/21/05 EB1 ON-CYCLE
61401 PAY1162950 02/15/2005 000604 PPE 2/4/05 EC1 ON-CYCLE
TOTAL 61401 PICA

61402 PAY1157531 02/01/2005 000965 PPE 1/21/05 EB1 ON-CYCLE
61402 PAY1162950 02/15/2005 000786 PPE 2/4/05 EC1 ON-CYCLE
TOTAL 61402 Retirement - Other

61403 PAY1157531 02/01/2005 001166 PPE 1/21/05 EB1 ON-CYCLE
61403 PAY1162950 02/15/2005 000968 PPE 2/4/05 EC1 ON-CYCLE
TOTAL 61403 Group Insurance

61404 PAY1157531 02/01/2005 001365 PPE 1/21/05 EB1 ON-CYCLE
61404 PAY1162950 02/15/2005 001149 PPE 2/4/05 EC1 ON-CYCLE
TOTAL 61404 Workers Compensation Insur

61410 ' .PAYU57531 02/01/2005 001544 PPE 1/21/05 EB I ON-CYCLE
61410 PAY1162950 02/15/2005 001320 PPE 2/4/05 EC1 ON-CYCLE
TOTAL 61410 State Unemployment Tax

62240 ACC1164964 02/18/2005 000116 LECOURS TRVL EXP JAN-FEB05

62410 ACC1164964 02/18/2005 000114 LECOURS TRVL EXP JAN-FEB05

62510 0001156859 02/01/2005 000024 Motor Pool Leased Vehicles
62510 0001156859 02/01/2005 000043 Motor Pool Leased Vehicles
TOTAL 62510 Motor Pool Leased Vehicles

62809 ACC1159544 02/05/2005 000116 ASBESTOS TRAINING
62809 CL01159545 02/05/2005 000006 asbestos training
TOTAL 62809 Education/Training Costs

TOTAL PART-C CURR MONTH DETAIL EXPENSE TRANSACTIONS

PART-E STANDARD EXP BUDG FOR SCENARIO:
ACCOUNT FUND PROG SUB-CLS BUDGET
61000 Personal Services 03721 2005 430B2 10,651.00
62000 Operating Expenses 03721 2005 430B2 4,349.00

TOTAL SUB-CLS 430B2 LIBBY ASBESTOS TROY 15,000.00
TOTAL FUND 03721 Libby Asbestos - Troy 15,000.00

TOTAL PROGRAM 2005 15,000.00

TOTAL PART-E STANDARD EXP BUDG FOR SCENARIO: 15,000.00

ELAPSED TIME YTD: 67%
VENDOR NAMEAMOUNT VCHR-ID

5.36

7.20
35.46
42.66

6.48
31.98
38.46

15.24
74.84
90.08

1.75
8.73

10.48

0.14
0.70
0.84

0.59 00032752 CATHERINE D LECOURS

50.00 00032752 CATHERINE D LECOURS

94.88
24.35

119.23

158.34 00032640 NORTHERN INDUSTRIAL HYGIENE INC
350.00- 00032316 -NORTHERN INDUSTRIAL HYGIENE INC
191.66-

722.17

EXPENDED
2,218.53

595.68
2,814.21
2,814.21

2,814.21

2,814.21

BALANCE
8,432.47
3,753.32
12, 185.79
12,185.79

12, 185.79

12,185.79

X
21
14
19
19

19

19



REPORT "iD: MTGL0106-0
BUS. UNIT: 53010 Dept of Environmental Quality
FOR THE FY PERIOD: FEBRUARY 2005

STATE OF
ORGANIZATION DETAIL REPORT
ORG: 474699 - LIBBY TROY TECHNICAL ASST.
HGR NAME: ANDERSEN, VIC.

PAGE NO. 1
RUN DATE: OS/01/2005
RUN TIME: 01:35:44

PART-E STANDARD EXP BUDG FOR SCENARIO:
ACCOUNT FUND PROG SUB-CLS BUDGET
62000 Operating Expenses 03721 2005 430B2 12,000.00

TOTAL SUB-CLS 430B2 LIBBY ASBESTOS TROY 12,000.00
TOTAL FUND 03721 Libby Asbestos - Troy 12,000.00

TOTAL PROGRAM 2005 12,000.00

TOTAL PART-E STANDARD EXP BUDG FOR SCENARIO: 12,000.00

ELAPSED TIME YTD:
EXPENDED BALANCE

12,000.00
12,000.00
12,000.00

12,000.00

12,000.00

67X
X



REPORT ID: MTGL0106-0
BUS. UNIT: 53010 Dept of Environmental Quality
FOR THE FY PERIOD: MARCH 2005

PART-A ACTUAL REVENUE ACCOUNT SUMMARY
ACCOUNT FUND
594447 Libby 05721
TOTAL FUND 03721 Libby Asbostos - Troy

TOTAL. PART-A ACTUAL REVENUE ACCOUNT SUMMARY

PART-A ACTUAL EXPENSE ACCOUNT SUMMARY
61101 Regular 03721
61105 Holiday 03721
61114 Holidays Worked 03721
61136 FSLA Comp Time Payout 03721
61158 Compensatory Time Taken 03721
TOTAL 61100 Salaries.

STATE OF MONTANA
ORGANIZATION DETAIL REPORT
ORG: 471600 - LIBBY TROY
MGR NAME: ANDERSEN,VIC

61401 FICA
61402 Retirement - Other
61403 Group Insurance
61404 Workers Compensation Insur
61410 State Unemployment Tax
TOTAL. 61400 Employee Benefits

TOTAL 61000 Personal Services

62193
62224
62236
62240
62241

Photocopy Pool Services
Maps Charts & Pamphlets
Ofc Supplies/Central Stores
Inspection-Field Equip/Supp

03721
03721
03721
03721
03721

03721
03721
03721
03721

Office Sup/Minor Equlp-NonStat 03721
TOTAL 62200 Supplies & Materials

62304 Postage & Mailing 03721
62385 Long Distance Chrg/D Of A 03721
TOTAL 62300 Communications

62405 In-State Other 03721
62408 In-State Lodging 03721
62410 In-State Meals Overnight 03721
TOTAL 62400 Travel

62510 Motor Pool Leased Vehicles 03721
62809 Education/Training Costs 03721
62827 Indirect/Administrative Costs 03721
TOTAL 62800 Other Expenses

TOTAL 62000 Operating Expenses

TOTAL FUND 03721 Libby Asbestos - Troy

TOTAL PART-A ACTUAL EXPENSE ACCOUNT SUMMARY

PART-C CURR MONTH DETAIL REVENUE TRANSACTIONS
ACCNT JRNL-ID DATE JRNL-LN DESCRIPTION
594447 ARD1169970 03/04/2005 000111 5257

CURRENT MONTH
3,700.00
3,700.00

3,700.00

2,216.07
8.89

239.13
28.60

2,492.69

190.00
162.39
172.74
46.. 46
3.74

575.33

3,068.02

5.67
8.34

12.44
20.78

24.90
3.90

28.80

3.75
188.32
32.67
224.74

68.40

376.97
376.97

725.36

3,793.38

3,793.38

CURRENT YEAR
6,600.00
6,600.00

6,600.00

3,836.81
17.82
48.02

239.13
28.60

4,170.38

317.85
277.86
436.89
77.29
6.28

1,116.17

5,286.55

5.81
28.34
5.57
0.59

12.44
46.94

24.90
3.90

28.80

3.75
273.92
82.67

360.34

232.73
158.34
488.08
646.42

1,321.04

6,607.59

6,607.59

CM PRIOR YR

PAGE NO. 1
RUN DATE: 04/01/2005
RUN TIME: 04:34:09

ELAPSED TIME YTD: 75%
PRIOR YEAR CURR+PRIOR

6,600.00
6,600.00

6,600.00

3,836.81
17.82
48.02
239.13
28.60

4,170.38

317.85
277.86
436.89
77.29
6.28

1,116.17

5,286.55

5.81
28.34
5.57
0.59

12.44
46.94

24.90
3.90
28.80

3.75
273.92
82.67

360.34

232.73
158.34
488.08
646.42

1,321.04

6,607.59

6,607.59

AMOUNT '
900.00

VCHR-ID VENDOR NAME



REPORT ID: MTGL0106-0
BUS. UNIT: 53010 Dept of Environmental Quality
FOR THE FY PERIOD: MARCH 2005

PART-C CURR MONTH DETAIL REVENUE TRANSACTIONS
ACCNT JRNL-ID DATE JRNL-LN DESCRIPTION
594447 ARD1174533 03/17/2005 000061 5293
594447 ARD1179431 03/31/2005 000041 5330
TOTAL 594447 Llbby

STATE OF MONTANA
ORGANIZATION DETAIL REPORT
ORG: 474600 - LIBBY TROY
MGR NAME: ANDERSEN,VIC

AMOUNT
1,000.00
1,800.00
3,700.00

TOTAL PART-C CURR MONTH DETAIL REVENUE TRANSACTIONS

PART-C CURR MONTH DETAIL EXPENSE TRANSACTIONS
61101 PAY1168191 03/02/2005 000264 PPE 2/18/05 EDI ON-CYCLE
61101 PAY1173249 03/15/2005 000284 PPE 3/4/05 EE1 ON-CYCLE
61101 PAYU78111 03/29/2005 000273 PPE 3/18/05 EF1 ON-CYCLE
TOTAL 61101 Regular

61105 PAY1173249 03/15/2005 000585 PPE 3/4/05 EE1 ON-CYCLE

61136 PAY1173249 03/15/2005 000646 PPE 3/4/05 EE1 ON-CYCLE

61158 PAY1173249 03/15/2005 000659 PPE 3/4/05 EE1 ON-CYCLE

61401 , PAY1168191 03/02/2005 000621 PPE 2/18/05 EDI ON-CYCLE
61401 'PAY1173249 03/15/2005 000796 PPE 3/4/05 EE1 ON-CYCLE
61401 PAYH78111 03/29/2005 000625 PPE S/18/05 EF1 ON-CYCLE
TOTAL 61401 PICA

61402 PAY116B191 03/02/2005 000792 PPE 2/18/05 EDI ON-CYCLE
61402 PAY1173249 03/15/2005 000989 PPE 3/4/05 EE1 ON-CYCLE
61402 PAY1178111 03/29/2005 000797 PPE 3/18/05 EF1 ON-CYCLE
TOTAL 61402 Retirement - Other

61403 PAYH68191 03/02/2005 000963 PPE 2/18/05 EDI ON-CYCLE
61403 PAY1173249 03/15/2005 001182 PPE 3/4/05 EE1 ON-CYCLE
TOTAL 61403 Group Insurance

61404 PAY1168191 03/02/2005 001132 PPE 2/18/05 EDI ON-CYCLE
61404 PAY1173249 03/15/2005 001373 PPE 3/4/05 EE1 ON-CYCLE
61404 PAY1178111 03/29/2005 000968 PPE 3/18/05 EF1 ON-CYCLE
TOTAL 61404 Workers Compensation Insur

61410 PAYU68191 03/02/2005 001291 PPE 2/18/05 EDI ON-CYCLE
61410 PAY1173249 03/15/2005 001541 PPE 3/4/05 EE1 ON-CYCLE
61410 PAY1178111 03/29/2005 001129 PPE 3/18/05 EF1 ON-CYCLE
TOTAL 61410 State Unemployment Tax

62193 0001171657 03/10/2005 000167 Photocopy Pool Services
62193 0001179145 03/31/2005 000174 Photocopy Pool Services MAR05
TOTAL 62193 Photocopy Pool Services

62224 ACC1173562 03/15/2005 000040 LECOURS TRVL EXP MAR 05

62241 ACC1176812 03/24/2005 000428 cleaners and supplies

62304 ACC1169030 03/03/2005 000070 Expense Distribution

PAGE NO. 2
RUN DATE: 04/01/2005
RUN TIME: 04:34:09

ELAPSED TIME YTD: 75%
VCHR-ID VENDOR NAME

3,700.00

438.36
433.17

1,344.54
2,216.07

8.89

239.13

28.60

32.86
54.29
102.85
190.00

30 .28
39 .34
92 .77

162.39

81.88
90 .86

172.74

8.18
13.23
25.05
4 6 . 4 6

0.65
1.07
2 .02
3.74

0 . 4 9
5 .18
5 .67

8.34 00033007 CATHERINE D LECOURS

12.44 00033109 WALMART STORES

20.98 00032820 FEDERAL EXPRESS CORPORATION



REPORT ID: MTGL0106-0
BUS. UNIT: 53010 Dept of Environmental Quality
FOR THE FY PERIOD: MARCH 200$

STATE OF MONTANA
ORGANIZATION DETAIL REPORT
ORS: 474600 - LIBBY TROY
MGR NAME: ANDERSEN,VIC

PART-C CURR MONTH DETAIL EXPENSE TRANSACTIONS
ACCNT JRNL-ID DATE JRNL-LN DESCRIPTION
62304 0001178211 03/29/2005 000154 Postage & Hailing
TOTAL 62304 Postage & Mailing

£2385 0001177043 03/22/2005 000127 PHN CHGS PGM 40 DEC 2004
62385 0001177047 03/24/2005 000111 PHN CHGS PGM 40 JAN 2005
TOTAL 62385 Long Distance Chrg/D Of A

62405 ACC1173562 03/15/2005 000044 LECOURS TRVL EXP MAR 05

62408 0001166950 03/01/2005 000645 VENTURE MOTOR INN
62408 0001178821 03/30/2005 000505 VENTURE MOTOR INN
62408 0001178821 03/30/2005 000507 VENTURE MOTOR INN
TOTAL 62408 In-State Lodging

62410 ACC1173562 05/15/2005 000042 LECOURS TRVL EXP MAR 05

62510 0001175263 03/21/2005 OOOOS4 Motor Pool Leased Vehicles
62510 0001175263 03/21/2005 000044 Motor Pool Leased Vehicles
TOTAL.- 62510 Motor Pool Leased Vehicles

62827 0001168389 03/01/2005 000210 INDIRECT CHGS FOR JAN 2005
62827 0001177040 03/25/2005 000223 INDIRECT CHGS FOR FEB 2005
TOTAL 62827 Indirect/Administrative Costs

TOTAL PART-C CURR MONTH DETAIL EXPENSE TRANSACTIONS

PART-E STANDARD EXP BUDG FOR SCENARIO:
ACCOUNT FUND PROG SUB-CLS BUDGET
61000 Personal Services 03721 2005 430B2 10,651.00
62000 Operating Expenses 03721 2005 430B2 4,349.00

TOTAL SUB-CLS 4SOB2 LIBBY ASBESTOS TROY 15,000.00
TOTAL FUND 03721 Llbby Asbestos - Troy 15,000.00

TOTAL PROGRAM 2005 . 15,000.00

TOTAL PART-E STANDARD EXP BUDG FOR SCENARIO: 15,000.00

PAGE NO. 3
RUN DATE: 04/01/2005
RUN TIME: 04:34:09

ELAPSED TIME YTD: 75X
VENDOR NAHEAMOUNT VCHR-ID

3.92
24.90

1.68
2.22
3.90

3.75 00033007 CATHERINE D LECOURS

51.36
68.48
68.48
188.32

32.67 00033007 CATHERINE D LECOURS

1.86
66.54
68.40

213.29
163.68
376.97

3,793.38

EXPENDED
5,286.55
1,321.04
6,607.59
6,607.59

6,607.59

6,607.59

BALANCE
5,364.45
3,027.96
8,392.41
8,392.41

50
30
44
44

8,392.41 44

8,392.41 44



REPORT ID: MTGL0106-0
BUS. UNIT: 53010 Dept of Environmental Quality
FOR THE FY PERIOD-. MARCH 2005

STATE OF MONTANA
ORGANIZATION DETAIL REPORT
ORG: 474699 - LIBBY TROY TECHNICAL ASST.
MGR NAME: ANDERSEN,VIC

PAGE NO. 1
RUN DATE: 04/01/2005
RUN TIME: 04:34:09

PART-E STANDARD EXP BUDG FOR SCENARIO:
ACCOUNT FUND PROS SUB-CLS BUDGET
62000 Operating Expenses 03721 2005 430B2 12,000.00

TOTAL SUB-CLS 430B2 LIBBY ASBESTOS TROY 12,000.00
TOTAL FUND 03721 Libby Asbestos - Troy 12,000.00

TOTAL PROGRAM 2005 12,000.00

TOTAL PART-E STANDARD EXP BUDG FOR SCENARIO: 12,000.00

ELAPSED TIME YTD:
EXPENDED BALANCE

12,000.00
12,000.00
12,000.00

12,000.00

12,000.00

75%
X



ROUTING AND TRANSMITTAL SUP
Data

TO: (Name, office symbol, room number,
building, Agency/Post)

()

3.

4.

B.
\coon
Approval

As Requested
Circulate
Comment
Coordination

*

File
For Clearance
For Correction
For Your Information
Investigate
Justify

Initials Date

Note and Return
Per Conversation
Prepare Reply
See Me
Signature

REMARKS

DO NOT use this form as a RECORD of approvals, concurrences, disposals,
clearances, and similar actions

FROM: (Name, org. symbol, Agency/Post) Room No.—Bldg.

Phone No.

5041-102

* U.S. GPO: 1988 - 201-759

OPTIONAL FORM 41 (Rev. 7-76)
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FPMR (41 COO 101-11.206


